Airport Cell Phone Waiting Area

Towers Lane Road

CSA CAPITAL PROGRAMS

Mission: To provide the community
with safe, secure, and efficient surface and
air transportation systems that support
San Jose’s livability and economic vitality.

The Transportaton and Aviatdon Services City Service Area
(CSA) provides a safe and efficient transportation system that is
dedicated to improving freeways, transit, arterial streets,
neighborhood streets, bicycle facilities, sidewalks, parking
facilities, as well as the Airport and all of its support facilities.
The City works with other local agencies, as well as the State and
federal governments, to provide these services. Transportation
and Aviation infrastructure and setvices provide an important
tesource to support the community’s livability and economy,
and as such, support the City’s economic development efforts.

Over the next five years, the Transportation and Aviation
Services CSA includes investments of $1.4 billion. The Airport
Capital Program, which represents 84% of this investment,
implements the revised Airport Master Plan that was approved
by the City Council in November 2005. This plan is estimated
to cost $1.5 billion through 2017 and includes improvements
such as construction of the North Concourse Building as well as
implementation of a tevised Terminal Area Development
Program.

Under the current economic conditions, the CSA once again will
be faced with the difficult challenge of minimizing the service
level impacts of reduced operating budgets while undertaking
extremely aggressive capital programs. And even with these
challenges, this CSA is dedicated to ensuring that the
transportation system supports the economic competitiveness of
San José, provides residents with safe, attractive and efficient
systems and facilities, and creates convenient and plentiful
parking opportunities for those who shop, visit, or recreate
downtown.

" Airport Capital Program

= Traftic Capital Program

= Parking Capital Program
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Recent Accomplishments

B Completed the Airport Cell Phone

Waiting Area.

Partnered with regional agencies
to construct the Route
880/Coleman Interchange, and
the Route 87 Widening (Julian to
Route 85).

Completed the Terminal C Apron
Lighting project.

Installed eight new traffic signals
and modified six existing signals.
(2005-2006 estimate)

Sealed 79 miles of residential and
45 miles of arterial streets.
(2005-2006 estimate)

Completed the North Concourse
Building Package 1 - Site
Preparation and Excavation.

Completed Phase I of the Parking
Guidance System project
providing accurate, real-time space
count and parking-related
information at the entrances of
five city-owned parking garages.

AN NANA NS

CSA OUTCOMES

Program Highlights

Airport Capital Program
2007-2011 Proposed CIP: $1.2 billion

Terminal Area Development, Phases I and II: $381.5 million
and $161.2 million respectively, programmed in the 5-year CIP.
Phase I provides for a number of projects including: Terminal A
Improvements; Terminal B — Phase 1; Temporary Terminal C
Passenger Processing Facility; Demolition of Terminal C; and
various roadway projects. Phase II provides for the initial cost of
a number of demand-driven projects including the expansion at
the Airport to a total of 40 gates and associated utility
improvements; projects in this phase are planned for completion
by 2017.

Traffic Capital Program
2007-2011 Proposed CIP: $227.7 million

Regional Projects: Completion of the Route 880/Coleman
Interchange and the Route 87 Widening (Julian to Route 85).
Continue preliminary engineering on the Downtown-East Valley
Transit Corridor, the Route 101 interchanges at Fourth/Zanker
and Mabury Road, and the Route 880/Stevens Creek Interchange.
Continue engineering work on the BART to San José project.

Parking Capital Program
2007-2011 Proposed CIP: $6.4 million

Parking Guidance System — Phase II: Install 13 signs at key
downtown locations showing real-time space count, directions,
and relevant information for various parking facilities.

(Supported by the Capital Program)

Provide Safe and Secure Transportation Systems

Provide Viable Transportation Choices that Promote a Strong Economy
Travelers Have a Positive, Reliable, and Efficient Experience

Preserve and Improve Transportation Assets and Facilities

Provide a Transportation System that Enhances Community Livability
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Performance Measures

A set of consistent and comprehensive performance measurements along with targets and goals have been
established for the entire capital program and adopted for each individual CSA. Measures have been
established for four key areas: schedule (cycle time), cost, quality, and customer satisfaction. Please see the
Budget Guide section natrative for additional information on capital performance measurements.

Outcome: Provide Viable Transportation Choices

2007-2011 2005-2006 2005-2006 2006-2007 2007-2008

5 Year Strategic Goals 5-yr Goal 1-yr Target Estimate 1-yr Target 2-yr Target

Transportation and Aviation CSA 1. % of CIP projects delivered” within 2 85% 85% 91% 85% 85%
delivers quality Capital months of approved baseline schedule (70/77)

Improvement Program (CIP) ) . o o
projects on-time and on-budget 2. % of CIP projects that are completed* 90% 90% 89% 90% 90%
within the approved baseline budget (31/35)

3. project delivery costs (exclusive of city-
wide overhead) as % of total
construction cost for completed projects
with construction costs:

less than $500,000- 31% 31% 41% 31% 31%
between $500,000 and $3M-  23% 23% 41% 23% 23%
greater than $3M- 15% 15% 24% 15% 15%
Total (all construction costs)- 40%
4. % of operations and maintenance 80% 80% 80% 80% 80%

divisions rating new or rehabilitated
capital facilities as being functional and
sustainable after first year of use

5. % of customers rating new or 85% 85% 85% 85% 85%
rehabilitated CIP projects as meeting
established goals
(4 or better based on a scale of 1-5)

Notes:
* Projects are considered to be “delivered” when they ate available for their intended use.
ok Projects are considered to be “completed” when final cost accounting has occurred and the project has been accepted.

In 2005-2006, the Transportation and Aviation Services CSA delivered an estimated 91% of projects within
two months of the approved baseline schedule, which exceeds the target of 85%. This CSA has seen a
steady improvement in its on-time delivery of capital projects in recent years as staff continues to address
issues that may impact timely project delivery. Project teams remain proactive at identifying potential
impediments during the eatly stages of project development and work to resolve these issues as quickly as
possible so as to minimize their impact on project schedules. In addition, project teams conduct regular
ongoing coordination meetings during the project life cycle to ensure that unforeseen issues that do arise are
addressed in a timely fashion. Project delays that do occur are primarily related to the acquisition of land or
casements, and coordination with utility companies for new services or relocation of utility company
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Performance Measures (Cont’d.)

facilities out of the new way of the City’s improvements. More recently, the schedules for several projects
have been impacted by unseasonably wet weather that has caused construction delays as crews wait for
construction sites to dry out.

An estimated 89% of accepted projects were delivered within their baseline budget, which is very near the
target of 90%. The CSA continues its effort to improve the cost estimating process in an effort to meet the
performance target. Additional cost tracking tools have been developed through the City’s Capital Project
Management System (CPMS) which allow project management staff to effectively track project costs on an
ongoing basis and ensure that all expenditures are appropriate and remain within budgeted levels. Instances
in which projects do exceed the baseline budget level can be attributed to bidding irregularities, higher than
anticipated right-of-way costs and utility conflict-related redesigns.

Preliminary delivery cost data for 2005-2006 completed (accepted) projects are above targeted levels. The
City has been transitioning to a new accounting system during the last few years, which improves staff’s
ability to account for project expenditures by phases and allows for delivery costs to be calculated more
accurately. Staff continues to identify opportunities to make improvements to project delivery in order to
bring delivery costs more in-line with targets.

The CSA is continuing its efforts to conduct operations, maintenance, and customer satisfaction surveys on
completed projects. For each measurement, staff is conducting surveys on a representative sample of
projects that are completed during the year. In the case of the operations and maintenance survey
measurement, staff is conducting surveys on projects that have been completed and in use for at least one
year. Preliminary survey results for the operations, maintenance and customer satisfaction measurements
indicate the CSA is delivering projects that meet established goals at targeted levels. Staff is continuing to
analyze survey results to determine improvements that could be incorporated into future projects. Staff is
also evaluating more effective methods of conducting these surveys, including improvements to the
structure and format as well as the use of web-based surveys, which will yield a higher percentage of
returned surveys.

Staff is continuing to collect data on performance measurements and will be reporting final year-end results
in the fall.
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Capital Program Summary by City Service Area

Transportation & Aviation Services

Airport Capital Program
ACM Demolition

ARC Flash Study

AVI System Replacement

Advanced Planning

Aerial Photos”

Airport Boulevard/Airport Parkway ASTRA Compliance
Airport Rescue and Fire Fighting Facility Upgrade \
Automated People Mover Terminal Zone Refinement
Belly-Freight Facility

Bike/Ped Path - North

Ceiling Tile Replacement in Terminal A

Clean-Up of Existing Fuel Farm

Consolidated Rental Car Facility

Equipment, Operating

Escalator Replacement at Terminal A Baggage Claim
Facilities Maintenance Equipment

Fire Truck

Garage Upper Deck Restoration

HVAC Repairs and Monitoring

Heating, Ventilation and Air Conditioning Replacement
Land Improvements

New Fuel Storage Facility

Noise Attenuation Testing - Category il

Noise Attenuation Treatment - Category 1B

Noise Attenuation Treatment - Category ll/li|

North Concourse Building

Part 139 Compliance Projects

Passenger Boarding Bridge Control Upgrade

Total
2006-2007 2007-2011 Budget
Budget CIP Budget (All Years) Start date End date
887,000 887,000 1st Qtr. 2008  4th Qtr 2009
182,000 182,000 3rd Qtr. 2007  2nd Qtr. 2008
788,000 788,000 788,000 3rd Qtr. 2006  2nd Qtr. 2007
635,000 4,460,000 Ongoing Ongoing
41,000 41,000 3rd Qtr. 2008  2nd Qtr. 2009
95,000 95,000 116,000 3rd Qtr. 2005  1st Qtr. 2007
1,035,000 10,350,000 10,350,000 1st Qtr. 2007  2nd Qtr. 2009
184,000 793,000 974,000 3rd Qtr. 2004  2nd Qtr. 2010
14,038,000 14,038,000 1st Qtr. 2008  2nd Qtr. 2010
382,000 382,000 3rd Qtr. 2008  1st Qtr. 2010
100,000 100,000 100,000 3rd Qtr. 2006  2nd Qtr. 2007
7,408,000 7,408,000 3rd Qtr. 2007  4th Qtr. 2009
10,042,000 128,224,000 131,919,000 4th Qtr. 1998  3rd Qtr. 2011
586,000 2,391,000 Ongoing Ongoing
330,000 330,000 330,000 3rd Qtr. 2006  2nd Qtr. 2007
290,000 329,000 329,000 3rd Qtr. 2006  2nd Qtr. 2008
1,241,000 1,241,000 1,241,000 3rd Qtr. 2006  2nd Qtr. 2007
531,000 1,081,000 1,081,000 3rd Qtr. 2006  2nd Qtr. 2008
67,000 67,000 67,000 3rd Qtr. 2006  2nd Qtr. 2007
36,000 197,000 Ongoing Ongoing
125,000 818,000 Ongoing Ongoing
188,000 583,000 1,113,000 3rd Qtr. 2004  2nd Qtr. 2009
11,000 48,000 Ongoing Ongoing
8,657,000 11,116,000 Ongoing Ongoing
142,000 492,000 Ongoing Ongoing
55,322,000 55,322,000 292,148,000 2nd Qtr. 2003  3rd Qtr. 2008
227,000 227,000 262,000 3rd Qtr. 2005 2nd Qftr. 2007
356,000 356,000 3rd Qtr. 2007  2nd Qtr. 2008
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Capital Program Summary by City Service Area
Transportation & Aviation Services

Airport Capital Program (Cont'd.)
Pavement Maintenance

Principal and Interest Payments

Public Art

Public Parking Garage

Public Parking Improvements
Refurbish/Replacement of Parking Cashier Booths
Refurbish/Replacement of Shuttle Bus Shelters
Replace/Upgrade UPS at ACC

Restroom Renovations at Terminal A - All Locations
Runway Guard Light Replacement

Signage Design and Production

South Apron Repiacement

Tenant Plan Review

Terminal A Door Replacement

Terminal A Jet Bridge Wall Panel Replacements
Terminal Area Development, Phase |

Terminal Area Development, Phase [l

Terminal Building Modifications

Terminal C Carpet Replacement

Terminal Seating Frames

Transfer to Airport Fiscal Agent Fund (525)
Transfer to Airport Revenue Fund (521)
Upgrade Airport Parkway Entrance

Upgrade Passenger Boarding Bridges
Warehouse Building Maintenance

West Side Airfield Reconstruction

Total: Construction/Non-Construction

Total
2006-2007 2007-2011 Budget
Budget CIP Budget (All Years) Start date End date
600,000 3,250,000 * Ongoing Ongoing
500,000 500,000 1,068,000 N/A N/A
155,000 4,142,000 6,126,000 Multi-phase Mulit-phase -
84,582,000 84,932,000 4th Qtr. 2005  4th Qtr. 2010
6,682,000 11,136,000 4th Qtr. 2009  3rd Qtr. 2012
200,000 413,000 413,000 3rd Qtr. 2006  2nd Qtr. 2009
79,000 235,000 235,000 3rd Qtr. 2006  2nd Qtr. 2009
189,000 189,000 189,000 3rd Qtr. 2006  2nd Qtr. 2007
448,000 448,000 448,000 3rd Qtr. 2006  2nd Qtr. 2007
540,000 540,000 3rd Qtr. 2007  4th Qtr. 2008
220,000 1,193,000 * Ongoing Ongoing
15,785,000 41,651,000 3rd Qtr. 2008  3rd Qtr. 2014
125,000 679,000 * Ongoing Ongoing
205,000 205,000 205,000 3rd Qtr. 2006  2nd Qtr. 2007
190,000 190,000 190,000 3rd Qtr. 2006  2nd Qtr. 2007
102,699,000 381,480,000 417,814,000 4th Qtr. 2005 2nd Qtr. 2015
161,154,000 354,380,000 3rd Qtr. 2008  2nd Qtr. 2017
455,000 2,279,000 * Ongoing Ongoing
160,000 160,000 160,000 3rd Qtr. 2006  2nd Qtr. 2007
21,000 21,000 21,000 3rd Qtr. 2006  2nd Qtr. 2007
89,838,127 * Ongoing Ongoing
10,702,390 46,556,854 * Ongoing Ongoing
914,000 914,000 3rd Qtr. 2008  3rd Qtr. 2009
424,000 424,000 424,000 3rd Qtr. 2006  2nd Qtr. 2007
110,000 1,096,000 1,121,000 1st Qtr. 2006  2nd Qtr. 2008
2,363,000 21,217,000 21,312,000 4th Qtr. 2005 2nd Qtr. 2008
200,477,390 1,066,518,981
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Capital Program Summary by City Service Area

Transportation & Aviation Services

Airport Capital Program (Cont'd.)

Ending Fund Balance

Total: Airport Capital Program

Parking Capital Program
Facility Improvements

Parking Guidance System
Revenue Control Equipment Replacement and Integration
Second and San Carlos Street Garage Seismic Upgrade

Total: Construction/Non-Construction
Ending Fund Balance

Total: Parking Capital Program

Traffic Capital Program
Almaden Road Engineering

BART Project Management
Bicycle and Pedestrian Facilities
Bike/Ped Program Management
Blossom Hill Road/Monterey Pedestrian improvements
Branham Lane Improvements
Bridge Maintenance and Repair
Bridge Mitigation Monitoring
Bridge Rehabilitation Engineering
Budget and Grant Administration
CIP Delivery Management
City-Wide Emergency Repairs
City-Wide Sidewalk Repairs

Total
2006-2007 2007-2011 Budget
Budget CIP Budget (All Years) Start date End date
147,731,925 133,742,334 **
348,209,315 1,200,261,315 **
750,000 2,750,000 * Ongoing Ongoing
1,200,000 1,200,000 2,206,000 1st Qtr. 2001 3rd Qtr. 2007
100,000 600,000 3,159,000 4th Qtr. 1998  2nd Qtr. 2008
1,860,000 1,860,000 2,100,000 2nd Qtr. 2005  4th Qtr. 2006
3,910,000 6,410,000
*%
3,910,000 6,410,000 **
250,000 250,000 250,000 3rd Qtr. 2006  2nd Qtr. 2007
480,000 880,000 * Ongoing Ongoing
750,000 . 3,750,000 * Ongoing Ongoing
300,000 1,500,000 * Ongoing Ongoing
1,150,000 1,150,000 1,650,000 2nd Qtr. 2006  4th Qtr. 2007
454,000 3,305,000 3,639,000 2nd Qtr. 2002 2nd Qtr. 2008
73,000 401,000 * Ongoing Ongoing
115,000 235,000 530,000 3rd Qtr. 2004  2nd Qtr. 2015
250,000 400,000 400,000 3rd Qtr. 2006  2nd Qtr. 2008
500,000 2,500,000 * Ongoing Ongoing
250,000 1,250,000 * Ongoing Ongoing
145,000 725,000 * Ongoing Ongoing
683,000 3,415,000 * Ongoing Ongoing
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Capital Program Summary by City Service Area

Transportation & Aviation Services

Traffic Capital Program (Cont'd.)
Congestion Management Policy Conformance

Congestion Management Program Dues (Prop. 111)
Curb Accessibility Program

Diridon Station Expansion Planning
Downtown/East Valley Transit

Federal Street Maintenance

Fiber Optics Permit Engineering

General Purpose

Hamiilton Avenue - Meridian Avenue to Hamilton Way
Hostetter: Sierra Creek to Stone Creek

{TS: Capitol LRT Signal Upgrade

ITS: Enhancements

ITS: Operations and Management

ITS: Project Development

ITS: Stevens Creek - West

ITS: Transportation Incident Management Center
Infrastructure Management System (IMS/GIS)
Inter-Agency Encroachment Permit

Land Management

Local Transportation Policy and Planning
Lucretia Avenue: Story fo Phelan

Major Collectors and Arterials Engineering
Miscellaneous Rail Transit Projects
Miscellaneous Regional Highway Projects
Miscellaneous Street Improvements

North San José Deficiency Plan Improvements
PBCE Transportation Support

Project Development Engineering

2006-2007 2007-2011
Budget CIP Budget

200,000 1,000,000
759,000 4,068,000
700,000 3,500,000
100,000 100,000
200,000 200,000
4,187,000 11,581,000
200,000 1,000,000
2,500,000 2,500,000
1,597,000 1,617,000
500,000 500,000
60,000 60,000
2,522,000 2,612,000
300,000 1,500,000
50,000 250,000
820,000 890,000
1,850,000 9,315,000
306,000 1,714,000
120,000 600,000
35,000 ~ 175,000
200,000 200,000
100,000 100,000
80,000 400,000
330,000 330,000
560,000 2,000,000
275,000 1,775,000
100,000 500,000
161,000 825,000
500,000 2,500,000

Total
Budget
(All Years) Start date End date
Ongoing Ongoing
Ongoing Ongoing
Ongoing Ongoing
100,000 3rd Qtr. 2006  2nd Qtr. 2007
600,000 3rd Qtr. 2005 2nd Qtr. 2007
17,872,000 3rd Qtr. 2005 2nd Qtr. 2008
Ongoing Ongoing
7,800,000 N/A N/A
1,717,000 3rd Qtr. 2005  3rd Qtr. 2007
1,830,000 2nd Qtr. 1998 2nd Qtr. 2007
360,000 3rd Qtr. 2005 2nd Qtr. 2007
4,765,000 2nd Qtr. 2000  4th Qtr. 2007
Ongoing Ongoing
Ongoing Ongoing
4,801,000 2nd Qtr. 2001  2nd Qtr. 2008
10,360,000 3rd Qtr. 2002 2nd Qtr. 2011
Ongoing Ongoing
Ongoing Ongoing
Ongoing Ongoing
Ongoing Ongoing
2,899,000 3rd Qtr. 2003  4th Qtr. 2006
Ongoing Ongoing
Ongoing Ongoing
Ongoing Ongoing
Ongoing Ongoing
Ongoing Ongoing
Ongoing Ongoing
Ongoing Ongoing
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Capital Program Summary by City Service Area

Transportation & Aviation Services

Traffic Capital Program (Cont'd.)

Railroad Grade Crossings

Regional Policy and Legislation

Reserve - Federal Street Maintenance

Reserve - King Road: Penitencia Creek Bridge
Reserve - Prop 42 Street Maintenance

Reserve - TCRP Street Maintenance

Reserve - Transportation Infrastructure Maintenance Backlog
Reserve - VTP 2030 Priorities

Route 880/Coleman Interchange Landscape Project
Route 880: Coleman Project Management
SJSU to Japantown Pedestrian Corridor

San Pedro Street and 7th Street Traffic Calming
Seismic Bridge Retrofit - Julian Street

Seismic Bridge Retrofit - Meridian Avenue
Seismic Bridge Retrofit - William Street

Senter Road: Tully to Singleton

Snell Avenue Improvements

State Route Relinquishment

Street Lighting

Street Maintenance

TDM Program Management

TIMC Communication Link

Taylor Street: First to Coleman

Traffic Calming

Traffic Congestion Studies

Traffic Flow Management & Signal Retiming
Traffic Forecasting and Analysis

Traffic Safety Data Collection

Total
2006-2007 2007-2011 Budget
Budget CIP Budget (All Years) Start date End date
200,000 1,000,000 * Ongoing Ongoing
462,000 2,553,000 * Ongoing Ongoing
7,000,000 7,000,000 N/A N/A
1,000,000 1,000,000 N/A N/A
24,000,000 24,000,000 N/A N/A
3,400,000 3,400,000 3,400,000 N/A N/A
5,300,000 5,300,000 5,300,000 N/A N/A
24,920,000 24,920,000 N/A N/A
155,000 200,000 300,000 2nd Qtr. 2006 2nd Qtr. 2008
100,000 100,000 891,000 3rd Qtr. 2004  2nd Qtr. 2007
481,000 3,400,000 3,400,000 3rd Qtr. 2006  1st Qtr. 2009
300,000 300,000 300,000 3rd Qtr. 2006  2nd Qftr. 2007
319,000 359,000 369,000 3rd Qtr. 2005  4th Qtr. 2007
239,000 279,000 289,000 3rd Qtr. 2005  4th Qtr. 2007
246,000 286,000 296,000 3rd Qtr. 2005  4th Qtr. 2007
2,341,000 2,341,000 4,407,000 2nd Qtr. 1999  2nd Qtr. 2007
2,300,000 2,300,000 3rd Qtr. 2008  2nd Qtr. 2009
200,000 200,000 3rd Qtr. 2006  2nd Qtr. 2007
250,000 250,000 * Ongoing Ongoing
7,320,000 33,572,000 * Ongoing Ongoing
150,000 750,000 * Ongoing Ongoing
100,000 100,000 100,000 3rd Qtr. 2006  4th Qtr. 2007
200,000 200,000 1,505,000 2nd Qtfr. 2005  1st Qtr. 2007
400,000 400,000 10,137,000 Multi-phase Multi-phase
200,000 1,000,000 * Ongoing Ongoing
650,000 650,000 * Ongoing Ongoing
250,000 1,250,000 * Ongoing Ongoing
245,000 1,225,000 * Ongoing Ongoing
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Capital Program Summary by City Service Area
Transportation & Aviation Services

Traffic Capital Program (Cont'd.)
Traffic Safety Education

Traffic Safety improvements

Traffic Signals

Traffic Signals - Developer Assisted

Traffic Signals - Flow Management

Traffic Signals - Rehabifitation

Transfer to the City Hall Debt Service Fund
Transportation Needs Master Plan
Underground Utilities - City Conversions
Union Avenue at Ross Creek

Weed Abatement

Willow Glen Way: Guadalupe River Bridge

Total: Construction/Non-Construction
Ending Fund Balance

Total: Traffic Capital Program

CSA Tofal: Construction/Non-Construction

Ending Fund Balance

CSA Total:

Total
2006-2007 2007-2011 Budget
Budget CIP Budget (All Years) Start date End date
250,000 250,000 Ongoing Ongoing
550,000 2,750,000 Ongoing Ongoing
2,300,000 11,500,000 Ongoing Ongoing
200,000 1,000,000 Ongoing Ongoing
500,000 2,500,000 Ongoing Ongoing
2,100,000 10,500,000 Ongoing Ongoing
661,000 3,549,000 3,549,000 N/A N/A
200,000 200,000 200,000 3rd Qtr. 2006  2nd Qtr. 2007
150,000 750,000 Ongoing Ongoing
1,022,000 1,042,000 1,092,000 3rd Qtr. 2005  4th Qtr. 2007
170,000 850,000 Ongoing Ongoing
311,000 311,000 1,256,000 2nd Qtr. 1996  2nd Qtr. 2007
56,634,000 225,110,000
6,000,331 2,601,331 **
62,634,331 227,711,331 **
261,021,390 1,298,038,981 **
153,732,256 136,343,665 **
414,753,646 1,434,382,646 **

* Total Budget information is not provided due to the ongoing nature of this project.
*+The 2006-2007 through 2009-2010 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.





